

## **Visit Note of Sri Sangram Keshari Mohapatra, OAS (SAG), Collector and District Magistrate, Jagatsinghpur in connection with his visit to Paradip Municipality Office on 23.07.2019.**

---

**23.07.2019**

Visited Paradip Municipality Office at 5.30 p.m. and reviewed the development and other activities of the Municipality. During my visit the Executive Officer and other staff were present.

During review it was emerged that initially Paradip NAC was constituted in the year 1979. Subsequently this NAC was upgraded to Municipality in the year 2002.

This Municipality comprises of 5 villages with 19 Wards having 1909 holdings. Reviewed the component wise target and achievement as follows.

### **SOLID WASTE MANAGEMENT PROJECT UNDER ICZMP**

- The boundary wall around Solid Waste Management site and the approach road from P.P.L. main road to the project site have been completed. For construction of civil sheds for composting plants at 5 sites of Paradip letter of acceptance has been sent to the Contractors and accordingly the Contractors have submitted performance security. Letter has been sent to State Project Management Unit for approval to issue Work Order. Technically sanctioned estimates for construction of sanitary land fill site have also been sent to State Project Management Unit. Public hearing for sanitary land fill site has been conducted on 11.09.2018. The Executive Officer was instructed to follow up the matter with State Project Management Unit for expediting approval of the work for construction of civil shed for composting plant.

### **SANITATION**

- Against the target of 2,435 IHLS 2,468 have been completed. Similarly, against the target of 124 public toilets and 320 community toilets the achievements have been 169 and 357 respectively. The achievement is satisfactory.

## **S.H.G. FORMATION**

- During the financial year 2019-2020 against target of formation of 65 SHGs the achievement is only 4. The target for imparting training to SHGs was 34 against which cent percent achievement has been made. Against the target of 40 SHGs for Bank linkage 25 applications have been submitted to different Banks. Bank linkage has been made of only one SHG. The Executive Officer was instructed to take effective steps to make good the short fall of the target in respect to formation of SHGs and Bank linkage.

## **AAHAAR YOJANA**

- Aahaar Yojana to provide meals to the poods @ Rs. 5/- per meal is being implemented at 2 outlets i.e. Atharbanki and Badapadia at Paradip. 500 meals per day at each outlet are being provided. During night time 250 meals per night are also being provided only at Atharbanki outlet.

## **PRIME MINISTER'S AWAS YOJANA**

- A total number of 92 beneficiaries have been selected under PMAY. In respect of all the 92 cases documents have been uploaded. Out of 92 only 53 houses have been completed. The progress is very poor and needs to be accelerated for cent percent achievement. The Executive Officer was instructed to gear up his field functionaries to ensure completion of the balance 39 houses by end of August, 2019.

## **UNNATI SCHEME**

- A total number of 37 projects with an estimated cost of Rs. 475.00 lakh have been taken up, out of which 34 taken up by Municipality and 3 by R&B Division, Jagatsinghpur. All the 34 projects taken up by Municipality have been completed. The progress under the scheme is appreciated.


Contd.....3

## DEVOLUTION FUND

- Against the allotment of Rs. 183.43 lakhs received under the scheme a total number of 22 projects have been taken up with estimated cost of Rs. 212.35 lakh. Out of 22 projects only 16 projects have been completed leaving a balance 6 projects. The Executive Officer was instructed to ensure completion of the balance 6 projects by end of August, 2019.


## 14<sup>TH</sup> FINANCE COMMISSION AWARD

- An amount of Rs. 332.44 lakh was received under 14<sup>th</sup> Finance Commission Award. A total number of 25 projects have been taken up with an estimated cost of Rs. 377.10 lakh and Tender has been floated in respect of all the 25 projects. Work Order has been issued in respect of 10 projects. Not a single project has been completed. The Executive Officer was instructed to personally ensure that all the 25 projects are completed within 2 months.
- Also reviewed the component of e-Municipality like birth, death, accounts, holding tax, trade licence updation in e-Municipality portal. Instructed the Executive Officer to update the Municipality Website.
- Rs. 10,11,85,500/- is available in Paradip Municipality which needs to be spent instead of keeping idle. Executive Officer to make all out efforts to utilize the money as per guidelines for public welfare.

  
26.7.19  
**Collector and District Magistrate,  
Jagatsinghpur**

Memo No. 761 /Dt. 26.7.19 /


Copy forwarded to Revenue Divisional Commissioner, Central Division, Cuttack for kind information.

  
26.7.19  
**Collector and District Magistrate,  
Jagatsinghpur**

Contd.....4


Memo No. 762 /Dt. 26.7.19 /

Copy forwarded to Private Secretary to Principal Secretary to Government, Revenue and Disaster Management Department, Odisha, Bhubaneswar for kind information of Secretary.

  
26.7.19  
**Collector and District Magistrate,  
Jagatsinghpur**

Memo No. 763 /Dt. 26.7.19 /

Copy to Director, Municipal Administration and Ex-Officio Additional Secretary to Government, Housing and Urban Development Department, Odisha, Bhubaneswar for kind information.

  
26.7.19  
**Collector and District Magistrate,  
Jagatsinghpur**

Memo No. 764 /Dt. 26.7.19 /

Copy forwarded to Executive Officer, Paradip Municipality for information and necessary compliance.

  
26.7.19  
**Collector and District Magistrate,  
Jagatsinghpur**